

CoCoA-5 - Bug #1512

Package with unexpected EOF

16 Oct 2020 15:36 - John Abbott

Status:	Closed	Start date:	16 Oct 2020
Priority:	Normal	Due date:	
Assignee:	John Abbott	% Done:	100%
Category:	enhancing/improving	Estimated time:	0.51 hour
Target version:	CoCoA-5.4.0	Spent time:	0.50 hour
Description A package which ends prematurely produces an error, but the message could be better: <pre>package \$abc: <EOF> --> ERROR: Package members can be Alias, Define and simple assignments</pre> Should we improve this? Perhaps complain that EndPackage is missing; or just that EOF was encountered unexpectedly? Or do nothing?			

History

#1 - 11 Dec 2020 14:24 - John Abbott

- Status changed from New to Resolved
- Assignee set to John Abbott
- % Done changed from 0 to 70

I think I have fixed it: it now produces this error report:

```
--> ERROR: End-of-input while looking for EndPackage
--> ERROR: Unexpected End-Of-Input while reading "/home/jabbott/ShortTerm/JUNK.cocoa5"
```

Anyway, more helpful than before.

#2 - 12 Dec 2020 21:36 - John Abbott

- Status changed from Resolved to Feedback
- % Done changed from 70 to 90

I have checked the code in. No test (do we need one?)

#3 - 08 Jan 2021 11:53 - John Abbott

- Status changed from Feedback to Closed
- % Done changed from 90 to 100
- Estimated time set to 0.51 h