

## CoCoALib - Design #408

### Rename MatrixArith to MatrixOperations

15 Oct 2013 14:31 - John Abbott

<b>Status:</b>	Closed	<b>Start date:</b>	15 Oct 2013
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	John Abbott	<b>% Done:</b>	100%
<b>Category:</b>	Renaming	<b>Estimated time:</b>	1.10 hour
<b>Target version:</b>	CoCoALib-0.99533 Easter14	<b>Spent time:</b>	0.75 hour
<b>Description</b> Following the name IntOperations it seems better to use the name MatrixOperations rather than the actual MatrixArith.  Discuss; implement.			
<b>Related issues:</b> Related to CoCoALib - Design #410: New file: BigRatOps <b>Closed</b> <b>18 Oct 2013</b> Related to CoCoALib - Design #1145: File names, coding conventions: Fns, Ops,... <b>Closed</b> <b>19 Dec 2017</b>			

#### History

##### #1 - 29 Oct 2013 13:09 - Anna Maria Bigatti

- Target version set to CoCoALib-0.99532

##### #2 - 01 Apr 2014 17:30 - Anna Maria Bigatti

- Target version changed from CoCoALib-0.99532 to CoCoALib-0.99533 Easter14

##### #3 - 11 Apr 2014 17:43 - John Abbott

- Status changed from New to Feedback

- Assignee set to John Abbott

- % Done changed from 0 to 90

Renamed the files, all includes, all tests, the doc. Verified, checked in.

##### #4 - 15 Apr 2014 14:26 - John Abbott

- Status changed from Feedback to Closed

- % Done changed from 90 to 100

##### #5 - 17 Apr 2014 09:48 - Anna Maria Bigatti

- Estimated time set to 1.10 h

##### #6 - 16 May 2018 17:06 - Anna Maria Bigatti

- Related to Design #1145: File names, coding conventions: Fns, Ops, Operations? part 2 added