

## CoCoALib - Design #410

### New file: BigRatOps

18 Oct 2013 16:32 - John Abbott

<b>Status:</b>	Closed	<b>Start date:</b>	18 Oct 2013
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	John Abbott	<b>% Done:</b>	100%
<b>Category:</b>	Renaming	<b>Estimated time:</b>	0.22 hour
<b>Target version:</b>	CoCoALib-0.99600	<b>Spent time:</b>	0.25 hour
<b>Description</b> Should BigRat be split into the type defn and a separate BigRatOps?  Why is IntOperations not called BigIntOps?			
<b>Related issues:</b>			
Related to CoCoALib - Design #408: Rename MatrixArith to MatrixOperations		<b>Closed</b>	<b>15 Oct 2013</b>
Related to CoCoALib - Support #847: Doc for BigInt, BigIntOps, BigRat -- shou...		<b>Closed</b>	<b>21 Mar 2016</b>
Related to CoCoALib - Design #1145: File names, coding conventions: Fns, Ops,...		<b>Closed</b>	<b>19 Dec 2017</b>

### History

#### #1 - 29 Oct 2013 13:10 - Anna Maria Bigatti

- Target version set to CoCoALib-0.99532

#### #2 - 02 Apr 2014 07:48 - Anna Maria Bigatti

- Target version changed from CoCoALib-0.99532 to CoCoALib-0.99533 Easter14

#### #3 - 08 Apr 2014 18:40 - John Abbott

- Target version changed from CoCoALib-0.99533 Easter14 to CoCoALib-0.99534 Seoul14

#### #4 - 09 Jul 2014 18:15 - John Abbott

- Target version changed from CoCoALib-0.99534 Seoul14 to CoCoALib-1.0

#### #5 - 04 May 2018 19:06 - Anna Maria Bigatti

- Related to Support #847: Doc for BigInt, BigIntOps, BigRat -- should there be BigRatOps? added

#### #6 - 16 May 2018 17:06 - Anna Maria Bigatti

- Related to Design #1145: File names, coding conventions: Fns, Ops, Operations? part 2 added

#### #7 - 16 May 2018 17:09 - Anna Maria Bigatti

- Subject changed from BigRatOperations? to New file: BigRatOps  
- Description updated  
- Status changed from New to In Progress  
- Target version changed from CoCoALib-1.0 to CoCoALib-0.99600  
- % Done changed from 0 to 10

#### #8 - 12 Jun 2018 18:20 - John Abbott

- Assignee set to John Abbott  
- % Done changed from 10 to 90

I have split the sources (or did Anna do it?). Updated the doc, and all other files.

**#9 - 03 Aug 2018 16:15 - John Abbott**

- *Status changed from In Progress to Closed*
- *% Done changed from 90 to 100*
- *Estimated time set to 0.22 h*