

## CoCoALib - Design #511

### Rename file TmpFactor to factor

02 Apr 2014 16:57 - John Abbott

<b>Status:</b>	Closed	<b>Start date:</b>	02 Apr 2014
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	John Abbott	<b>% Done:</b>	100%
<b>Category:</b>	Renaming	<b>Estimated time:</b>	1.40 hour
<b>Target version:</b>	CoCoALib-0.99533 Easter14	<b>Spent time:</b>	1.25 hour
<b>Description</b>			
The interface to factor & friends is now stable; rename file to factor.			
<b>Related issues:</b>			
Related to CoCoALib - Support #508: Renaming: SqfreeFactor to SqFreeFactor			<b>Closed</b> <b>02 Apr 2014</b>

### History

#### #1 - 02 Apr 2014 16:57 - John Abbott

- Target version set to CoCoALib-0.99533 Easter14

#### #2 - 11 Apr 2014 17:03 - John Abbott

- Status changed from New to Feedback

- Assignee set to John Abbott

- % Done changed from 0 to 90

Renamed TmpFactor to factor. The source file still contains a lot of crocky code!

#### #3 - 15 Apr 2014 13:53 - John Abbott

- Status changed from Feedback to Closed

- % Done changed from 90 to 100

#### #4 - 17 Apr 2014 09:49 - Anna Maria Bigatti

- Estimated time set to 1.40 h