# CoCoALib - Design #642

# Move code in test file into namespace CoCoA

29 Oct 2014 11:47 - John Abbott

Status: Closed Start date: 29 Oct 2014

**Priority:** Normal Due date:

% Done: Assignee: John Abbott 100%

Category: Portability **Estimated time:** 10.00 hours Target version: CoCoALib-0.99536 June 2015

Spent time: 4.60 hours

## Description

For improved portability/robustness, move all code (except main) in test files into namespace CoCoA.

## Related issues:

Related to CoCoALib - Bug #631: Ambiguous: rank for matrix (in ex-matrix1.C) 26 Sep 2014 Closed Related to CoCoALib - Design #619: Modulus (for CRTMill) ambiguous Closed 09 Sep 2014 Related to CoCoALib - Support #694: In test files: when is assert.H needed? Closed 08 May 2015 Related to CoCoALib - Support #739: Move code in examples into namespace CoCoA Closed 25 Jun 2015

## History

## #1 - 30 Oct 2014 14:22 - John Abbott

- Status changed from New to In Progress
- % Done changed from 0 to 10

20141030 JAA has done test-[A-I]\*.C

#### #2 - 30 Oct 2014 15:48 - John Abbott

- % Done changed from 10 to 20

#### #3 - 30 Oct 2014 15:50 - John Abbott

I'm wondering whether it may be better/cleaner/clearer to move using std::cerr to inside main. It's not important...

## #4 - 07 May 2015 16:57 - John Abbott

- % Done changed from 20 to 50

JAA has now done test-[J-Q]\*.C and test-[a-h]\*.C

# #5 - 08 May 2015 11:28 - John Abbott

- Status changed from In Progress to Resolved
- Assignee set to John Abbott
- % Done changed from 50 to 80

JAA has finished all test files. Will check-in, then we can verify on several platforms that all is well.

## #6 - 25 Jun 2015 17:15 - John Abbott

- Status changed from Resolved to Closed
- % Done changed from 80 to 100

No problems encountered over the last month -- closing!

1/1 20 Apr 2024