

CoCoA-5 - Issues

#	Project	Parent task	Priority	Subject	Assignee	Updated	Category	% Done
1708	CoCoA-5		Normal	Linux: just 1 executable, should be 2 (with & without readline)		16 Nov 2022 15:45	Release	0
1701	CoCoA-5		Normal	Preliminary packages		18 Mar 2024 21:05	Release	10
1688	CoCoA-5		Normal	Release CoCoA 5.4.2		14 Feb 2023 21:29	Release	0
1474	CoCoA-5		High	Website: link to JSAG?		16 Feb 2022 20:27	Release	0
1453	CoCoA-5		Normal	Use symbolic links for release files		03 Feb 2022 19:39	Release	0
1445	CoCoA-5		Normal	Automatic way to produce statically linked CoCoAInterpreter		03 Feb 2022 19:38	Release	0