

## CoCoALib - Issues

#	Project	Parent task	Priority	Subject	Assignee	Updated	Category	% Done
302	CoCoALib		Normal	Compilation on M\$Windows: Visual Studio		22 Mar 2024 23:13	Portability	60
326	CoCoALib		Normal	C++ nasty surprises		07 Apr 2014 18:13	Portability	10
575	CoCoALib		Normal	Investigate using cmake for configuration	John Abbott	13 Mar 2024 21:19	Portability	10
591	CoCoALib		Low	Problem with template instantiation and order of include directives		09 Feb 2024 10:18	Portability	50
617	CoCoALib		Normal	configure: check all libraries for compatibility		09 Sep 2014 12:21	Portability	0
752	CoCoALib		Normal	Investigate using Boost.build instead of make	John Abbott	28 Apr 2017 11:23	Portability	0
763	CoCoALib		Normal	GlobalManager: initialization compatible with initialization of external libs		21 Mar 2016 16:55	Portability	10
765	CoCoALib		Normal	ExternalLib-CDD: (needed by GFan)	Anna Maria Bigatti	11 Sep 2019 13:47	Portability	10
906	CoCoALib		Normal	External libraries: keep copy of compatible versions?		13 Jul 2016 11:19	Portability	0
933	CoCoALib		Normal	Separate configure scripts for CoCoALib and CoCoA-5	John Abbott	23 Jan 2024 21:52	Portability	10
1010	CoCoALib		Urgent	C++11: Mario's Hilbert scheme code		20 Feb 2017 13:19	Portability	0
1225	CoCoALib		High	Move to C++14 (skipping C++11)		08 Mar 2024 17:46	Portability	30
1630	CoCoALib		Normal	Signal handler not portable?		15 Feb 2024 22:42	Portability	0
1632	CoCoALib		Normal	C++17: notes about updating		12 Nov 2021 18:11	Portability	0
1670	CoCoALib		Normal	Build also dynamic/shared library for CoCoALib?		07 Mar 2024 21:33	Portability	0
1699	CoCoALib		Normal	Shell scripts: Shebang line, etc		16 Feb 2024 10:01	Portability	10
1804	CoCoALib		Normal	Use long long (at least sometimes)?	John Abbott	26 Apr 2024 21:09	Portability	80